

**ENGINEERING CHANGE NOTICE**  
**DART AEROSPACE LTD**

Date:	18.04.18	Job No.:	rd17-1046-01	ADR Yes/No:	N	ADR Date:		ECN #:	18- 711
Product No.:	D130-1046			Created By:	CP	Approved By:			
Product Name:	Cable Cutter			Checked By:					

Distribution	Reqd	Resp	Initial / Date (YY/MM/DD)
Director of Operations	Y	JLM	18.04.18
Production Planning Man. / Prod. Planner	Y	LL / MLL	18.04.18
Supply Chain Director / Senior Buyer R&D	Y	RA / SH	18.04.18
Production Engineering Coord.	Y	DD / JFS	18.04.18
NCR / PAR / CAR / CIR / URF Coordinator	Y	SAD	18.04.18

Distribution	Reqd	Resp	Initial / Date (YY/MM/DD)
DQA / QA Coord.	Y	MD / ED	18.04.18
QC Coordinator	Y	PD	18.04.18
Customer Support	Y	LM / JR	18.04.18
Customer Technical Support	Y	MB / EL	18.04.18
Marketing	N	WR	
Prod. Man. Solution Provider	Y	SL / RB	18.04.18

**Reason for Change:**

Release new D130-1046 Cable Cutter Dwgs

**Documents Affected:**

**Release:**

D5631 Rev. A     D5592 Rev. A  
D5563 Rev. A     D5600 Rev. A  
D5575 Rev. B     D5602 Rev. A  
D5591 Rev. A     D5604 Rev. A

**IF APPLICABLE:**     **NCR:** \_\_\_\_\_     **PAR:** \_\_\_\_\_     **CAR:** \_\_\_\_\_     **CIR:** \_\_\_\_\_     **URF:** \_\_\_\_\_

**PAPERWORK UPDATE**     ☐

**PARTS MUST COMPLY**     ☒

**PREVIOUS PARTS SATISFACTORY**     ☐

#	Quality Assurance Actions	Reqd	Resp	Notes	Complete
1	Notify Previous Customers	N			
2	Notify Eurocopter France	N			
3	Notify Augusta Westland	N			
4	Manufacturing Licensing Agreement Update	N			

#	Engineering Actions	Reqd	Resp	Notes	Complete
5	Required Documents/Drawings/Item ID's Under Review (URF)	N			
6	Update Master Document List (MDL)	N			
7	Update Document Record (DR)	N			
8	Update Product Compatability Matrix	N			
9	Notify TC / FAA of Change (eg. ICA, 8110-3)	N			
10					

#	Document Control Actions	Reqd	Resp	Notes	Complete
11	Move / Update Electronic Files / Design Journal	Y	KJ		18.04.18
12	Update Product Specification Files (Bluefiles)	N			
13	Update Approved/Preliminary Dwg PDF Files	Y	KJ		18.04.18
14	Update Product Development Summary (STC applications)	N			
15	Update QSI 021 (TC/FAA STC) and/or STC Approval List	N			
16	Create/Update Parts / STC Database	Y	KJ		18.04.18
17	Update / Verify Authorized Release Certificate Database	Y	KJ	TBD	18.04.18
18	Create / Update Change Record Form / Item Card Database	N			
19	Create / Update Packaging Process Plan (PPP)	N			
20	Red Decals required on Packaging Process Plan (PPP)?	N			
21	Update Controlled Supplier Documents (Qpulse) Database	Y	KJ	D5575 (ATG)	18.04.18
22	Update Grey Project Binder / Electronic Project Folder	N			
23	Update D-Part / M-Drawing / DSI / DEO Master Binders	Y	KJ		18.04.18
24	Update "Royalty Paid to" attribute (Parts sold under Dart USA STC's)	Y	KJ		
25					

**Description / Action:**

- These parts are not STC approved yet. Parts being released to allow creation of prototype kits for conformity inspection.
- Do not order/stock D5602-X Coth. Cloth rolls to be ordered pending customer order of associated kit. Rolls are very expensive and supply a large number of kits.
- D5631-1 Spacer needs to be manufactured immediately for conformity inspection. Make qty(4).
- D5591-1 & D5592-1 should already be ordered and received. Ensure parts are appropriately stocked.
- D5600-1, D5604-1, D5563-1 are not required for conformity inspection, no rush to produce.
- D5575 Rev. B released to fix typo in parts list

ECN Verified & Complete: CPJ

Date: 18/4/18